FINAL 2022-2023

Research & Planning Functions

Target Group	Professional Development Topic/Priority	ITC Grant Deliverable 2022-2023	Research & Planning Activities & Timeframes	Staff Responsible
Integrated Training Collaborative (ITC)	Oversee VA's Comp. System of Personnel Development (CSPD)	1.1. Oversee the design, integration, and implementation of the CSPD, as it relates to Part C personnel standards. 1.2 Collaborate with Part C staff to incorporate input from localities in planning, developing and implementing Part C PD to meet system needs. 1.3 Collaborate and meet with designated DBHDS staff to ensure collaboration across Professional Dev, Technical Assistance, and Monitoring Teams. 1.4 Collaborate and contribute to the ITCVA Update monthly to include professional development resources, training opportunities, etc. 1.5 Work with Part C staff to collect, analyze, and report personnel data 1.6. Gather information about the PD needs of El providers in Virginia on an ongoing basis.	Coordinate quarterly ITC meetings, maintain current membership, and add members as needed. ITC quarterly meetings held on January 23, April 24, July 24, October 23. Provide updates at VICC meetings on a quarterly basis with focus on new products/elements and data on use of PD resources. Jan-March 2023 Infographic, April-Jun 2023 Infographic, July-Sep 2023 Infographic Collaborate with Partnership projects involved in PD with early intervention providers and those reaching families of young children Talks on Tuesday with Center for Family Involvement (CFI) Collaboration with CFI, PEATC, New Path - one page handout on connecting families with these programs and info sharing at a ITCVA/LSM meeting Collaboration with the National Center for Deaf-Blindness and the PPD's Technical Assistance Center for Children Who Are Deaf and Hard of Hearing and Virginia Project for Children and Adults with Deaf-Blindness re: EI relevant modules and a new Learning Path Collaborate and Participate in the Partnership PD Committee and Social Media Committee.	Cori, Lisa, & Lorelei

FINAL 2022-2023

	2.1. Work with the VICC and others at the state, regional and local levels to identify and coordinate PD activities across state agencies. 5.3. Identify and collaborate with EI providers who will expand PD initiatives. 7.1. Provide a quarterly progress report to the ITCVA Administrator on CSPD activities. 7.2. Provide a quarterly update to the VICC on new products/elements and data related to CSPD activities. 7.7. Develop and disseminate the ITC/CSPD Update to EI providers, Part C staff, local system managers and VICC members (up to 9 x year).	Submit quarterly progress reports to Part C administrator Jan-March 2023 Infographic, April-Jun 2023 Infographic, July-Sep 2023 Infographic Submit updates for the ITCVA Newsletter Monthly updates submitted November through October 2023. Participate in SSIP leadership team, workgroup and their activities Cori - Pyramid Model Training Workgroup Lisa - Screening & Assessment Workgroup Lorelei - Reflective Supervision Workgroup Notes uploaded to ITCVA website here.	
Coordinate VA's CSPD with those in other states and national initiatives	1.1 Oversee the design, integration, and implementation of the CSPD, as it relates to Part C personnel standards. 2.1. Work with the VICC and others at the state, regional and local levels to identify and coordinate PD activities across state agencies.	Participate in state and national EI/EC PD initiatives, including the aRPy Ambassador Initiative, Inclusive Practices Task Force, ECMH Advisory Board, PD Essentials team, EIV/PDAT, AT Network Advisory Council, DEC CoPs, and ECTA on national training initiatives to bring current information about EBP to EI practitioners in VA. Staff continue to participate in state and national initiatives. Staff co-leads DEC's IMH CoP. Staff was accepted as the new co-facilitator for DEC EI CoP to begin Novemer 2023.	All

FINAL 2022-2023

	2.2. Represent early intervention in the VCPD initiatives. 2.3 Collaborate with the ECMH Coordinator for PD related to social-emotional development 2.4 Coordinate PD activities/efforts with VA EC initiatives 2.5 Coordinate PD by participating in national and regional TA projects, training initiatives, and conferencesto bring EBPs to VA.	Staff is a member of DEC's Personnel Preparation Committee. Staff continues to participate as an aRPy Ambassador and includes collaboration with state PEATC and ACT Early Ambassador initiatives. Staff serve as members of the Inclusive Practices Task Force, ECMH Advisory Board, and members of the PD Essentials team, EIV/PDAT, AT Network, DEC CoPs and ECTA national initiative. Collaborate with CFI & New Path to streamline information and strategize increased coordination. Collaborated with CFI, PEATC, and New Path to develop an informational resource handout explaining services offered.	
Program Evaluation and Data Collection	7.3. Provide an evaluation of Kaleidoscope training within 60 days following each training. 7.4. Provide an evaluation of the CCSS Conference within 60 days following the conference. 7.5. Provide an evaluation of regional or statewide EI PD activities, within 60 days following the completion of the activities.	Conduct evaluations of PD opportunities (e.g., Kaleidoscope, ToTs, online modules/courses, trainings) Evaluations have been conducted after PD activities on an ongoing basis. All training evaluation summaries can be found here. Post copies of all evaluations on Google drive using ITC templates and share with state Part C staff by email See above.	Cori, Seth, & Seb

FINAL 2022-2023				
	7.6. Conduct evaluations of web-based PD opportunities such as Talks on Tuesday, online modules, coaching implementation projects, etc.			

Implementation Functions

Target Group	Professional Development Topic/Priority	ITC Grant Deliverable 2021-2022	Research & Planning Activities & Timeframes	Staff Responsible
ITCVA Staff & PD Team Collaboration	Collaborate with TA and Monitoring Staff on ITCVA office SSIP Priorities	1.2 Collaborate with Part C staff to incorporate input from localities in planning, developing, and implementing Part C PD to meet system needs. 1.3 Collaborate and meet with designated DBHDS staff to ensure collaboration across Professional Dev Team, Technical Assistance, and Monitoring Teams. 3.1 Represent ITC through participation in SSIP activities 3.2. Participate on Part C workgroups and staff meetings, including SSIP leadership team and workgroups. 5.2. Collaborate on webinars with Part C staff on	Participate on Part C workgroups and staff meetings and use information to inform PD work VEIPD team members each co-facilitate an SSIP Workgroup. Staff continue to participate in Part C staff meetings to share ITC updates. Collaborate on webinars and other trainings with Part C staff Staff have provided support and webinar links for LSM meetings. Staff collaborated with Part C to offer SSIP Planning in Action webinar series. Staff collaborated with Part C staff to develop and offer new Growing Brain short course focused on supporting the social emotional well-being of all families. Short course offered two times with a total of 40 participants. Third cohort begin in September and will end in November with 20 participants.	All

FINAL 2022-2023

		regulatory/compliance/program topics. 7.8 On an annual basis, collaborate with ITCVA to determine regional PD activities to support practitioners'use of EBPs. 7.11 Develop, disseminate, and deliver resources to support SSIP activities related to social-emotional/early childhood mental health, EBPs, coaching, and natural learning environments. 7.12 Develop, facilitate, and evaluate statewide SC web discussions.	Meet with EI Team Leader and Part C Administrator to identify and collaborate on PD to meet needs Meetings were held in December 2022, February, April, June, and August 2023.	
All	Conference: Creating Connections to Shining Stars	 4.1. Coordinate, collaborate, and co-facilitate with Part B staff member on planning and presenting the biannual CCSS Conference. 4.2. Coordinate the preconference sessions on topics of interest. 	CCSS is offered biannually. 2023 is the "off year. CCSS Committee began planning during monthly meetings. CCSS 2024 will be held in Roanoke, VA. Keynote speaker will be Eric Litwin, author of Pete the Cat. Preconference for birth to three will be Dr. Anjali Ferguson on trauma. Preconference for birth to five will be on understanding the sensory processing system. Planning committee will continue to meet and the call for proposals and registration will be opened early 2024.	Cori, Lisa, and Lorelei
	Local/Regional Training and Support	1.2 Collaborate with Part C staff to incorporate input from localities in planning, developing, and implementing Part C PD to meet system needs 5.3. Identify and collaborate with El providers who will expand PD initiatives.	Collaborate with ITCVA TA and PD staff to package, design and/or deliver training or other professional development support to meet local/regional needs related to SSIP priorities, as identified through monitoring or technical assistance activities.	All (depending on location and topic)

FINAL 2022-2023

	7.8. On an annual basis, collaborate with ITCVA to determine regional PD activities (i.e., trainings, webinars, online courses) to support practitioners' knowledge and skills related to the use of EBPs.	Collaborated with ITCVA TA to develop the Growing Brain Social Emotional short course. Two rounds of training completed in January/February and March/April. Third cohort began in September and will end in November with another 20 participants. Collaborated with IECMH Coordinator to develop a new podcast series focused on infant mental health. Meaningful Moments Podcast released 5 episodes with a new episode posted each month.	
Talks on Tuesdays Webinars	1.2 Collaborate with Part C staff to incorporate input from localities in planning, developing, and implementing Part C PD to meet system needs 5.3. Identify and collaborate with EI providers who will expand PD initiatives. 5.4. Provide Talks on Tuesday webinars (up to 9 a year). 7.9 Facilitate ToT webinars (up to 9 a year)	Schedule Nov – Part 2: Equity (CH) Completed Dec – Family Resilience (CH) Completed Jan – (skip due to winter holiday) Completed Feb – Self-Care (LT) Completed Mar – Autism in Girls (LT) Completed Apr – Autism in Girls (LT) Completed May – Neuroscience & Brain Development (LP) Completed June – Neuroscience & Brain Development (LP) Completed Sept – Genetics and EI (CH) Completed Oct – Genetics and EI (CH) Completed All 2022 Talks on Tuesday webinars can be found here. All 2023 Talks on Tuesday webinars can be found here.	All
Maintain & Update Online Resources: EIPD sites, EI	5.1 Continue to update, refine and implement web-based modules and other digital products (resources, webinars, online tutorials) on the	EIPD & eLearning sites Review and update VEIPD site, adding new resources as relevant	All

FINAL 2022-2023

	Strategies Social Med Accounts, LMS syste implement	dia and 5.3 Identify and collaborate with El providers who will expand	Revised the home page and ITC page. Began planning meetings for upcoming website changes in 2023-2023. Updating the faculty resource page as requested by faculty staff. Blog revisions began to work towards relaunch early 2024. New title was chosen: The Early Intervention Chronicles: Insights that Ignite. Logo is currently under development. Maintain and analyze all websites, databases, learning experience platform (LXP), and applications to keep content and security up-to-date All website / LXPs up to date with security features. Content reviewed and updated on an ongoing basis. Conduct a site-wide review of VEIPD portal content Site-wide review completed by intern adding additional resources and finding broken links. Evaluate registration forms for accessibility The use of Google Forms has allowed for convenient participation and inclusive practices. A Google Form can be accessed by any browser with internet, and Forms allows the use of screen readers for those with sensory impairments.	
--	---	---	---	--

FINAL 2022-2023

			Provide information about new resources by posting to social media Over 100 posts added to social media. VEIPD Videos YouTube Channel Develop written processes for posting videos, including conventions for naming, description, tagging, captioning, title cards, playlists, using the video log, etc. Written processes completed.	
Local System Managers	Collaborate with and Provide Professional Development for LSMs as they Support the El Workforce	5.6. Develop and provide PD for LSMs, including collaborative planning and facilitation of meetings 2x/year and LSM Leadership ECHO. 7.10 Coordinate 2 collaborative meetings between LSMs and ITCVA staff.	Coordinate collaborative meetings between LSMs and ITCVA staff Meetings held 2/8/23, 4/6/23, 6/8/23, 10/24/23	All
Service Coordinators & Service Providers	Revise & Update Online Modules and Content Elements	5.1. Continue to update, refine and implement web-based modules and other digital products (resources, webinars, online tutorials) on the EIPD website addressing key areas of need. 5.7 Develop and facilitate PD for SCs and service providers on specific topics of interest, including short course offerings.	Review EI certification modules following any Practice Manual revisions and edit as needed Overview module under current revision. Teaming and Collaboration under revision New Teaming module 80% developed. All modules transferred to Canvas. Overview content ready but eLearning development has not started. Add photos to Flickr and Google Drive to represent diverse families and practitioners Ongoing	Cori, Lisa, Lorelei & Carrie

FINAL 2022-2023

	Began taking pictures and videos in the functioning SE video series. Write 2 new Learning Bytes as top A new Learning Byte was completed to suse of Elevator Speeches in training. This Byte allows professionals to watch and revariety of topics (Parent Perspectives, The Process, Preservice, Resources, Roles, a Strategies) from Elevator Speeches video Additional Learning Bytes are currently of continue to explore feedback from the VE evaluation.	pics arise: support the s Learning effect on a ne EI and os.
2.3 Collaborate wit Coordinator for PD social-emotional de 2.5 Coordinate PD in national and regiprojects, training in conferencesto br 3.1 Represent the participation in SSI include social emotional/early chi health; supporting of evidence-based practices; and coaclearning environmes 3.2. Participate in F workgroups and staincluding SSIP lead and workgroups. 5.7 Develop and fa SCs and service pr	workgroup and their activities Continued participation in SSIP leadership co-facilitation of SSIP workgroups. Plan for specific training on social- development based on Growing B curriculum Growing Brain short course developed to focus on social emotional topics: Relation stress, attachment, trauma, temperament attunement and responsive interactions, strategies. Growing Brain social-emotions offered two times, January/February and 2023, with a total of 40 participants. Third began in September and will end in Nove another 20 participants. Collaborate with ECMH Coordinate facilitate PD for	ip team and -emotional brain -especifically nships, tt, behavior, and al course March/April d cohort ember with

FINAL 2022-2023

specific topics of interest, including short course offerings.	Coordination for May/June Series on Neuroscience and brain development.	
7.11 Develop, disseminate, and deliver resources to support SSIP activities related to social-emotional/early childhood mental health, EBPs, coaching, and natural learning environments.	Plan, coordination, and conduct a social-emotional ECHO. Equity ECHO completed in July 2023 SE ECHO currently on hold per funder during TRAC-IT inauguration.	
	Collaborate to plan with ITCVA/ECMH on a video chat series or podcast related to social-emotional topics Video chat series outline completed. Constant Contact sent out requesting videos from the field. Staff began taking photos and videos in the field. Video series title chosen: Heartwired: Fostering Social-Emotional Growth in Families. Logo is currently under development.	
	Podcast, Meaningful Moments, branding completed. Beginning phases of testing completed. Five episodes were launched.	
	Participate in DEC IMH CoP by co-facilitating and/or attending activities, sharing resources, etc. Facilitated December 2022, March, June, and September 2023 quarterly meetings. Webinars completed and archived: Sensory Regulation and the Impact on Infant and Early Childhood Mental Health and Caregiver Perspective: Raising a Child with an Incurable Diagnosis	
	1	

FINAL 2022-2023

Participate in DEC Learning Deck series on Infant Toddler Mental Health and Early Intervention Completed December 2022
Post announcements of relevant ECMH training efforts through our listserv, in CSPD update, etc. Over 20 announcements were sent out to LSMs and early interventionists.
Collaborate with ECMH Coordinator for PD related to social-emotional development Started a collaborative podcast, Meaningful Moments, with IECMH Coordinator.
Began monthly meetings with IECMH Coordinator and Program Specialist in Early Childhood and Health. Shared initiatives and project updates to ensure continued collaboration efforts across EI.
Participate on ECMH Advisory Board and support regional endorsement activities Staff continue as member of ECMH Adivsory Board
Staff submitted application to serve on VAIMH board as Member-at-Large and was accepted. Will begin serving two-year term in January 2024.
Develop materials for alignment of DEC Recommended Practices and IMH competencies Materials currently under final revision before moving to formatting.

FINAL 2022-2023

Coaching &	3.1. Represent the ITC through	Collaborate with ECMH to advise and mentor IMH endorsement candidates All endorsement candidates will now be mentored by the IECMH Endorsement Coordinator. Represent EI on the ECMH conference planning workgroup Met with IECMH Coordinator and Program Specialist in Early Childhood and Health who will invite VEIPD staff to serve on planning workgroup. Revise and update Coaching Facilitation	Cori, Lisa, &
Coaching & Natural Learning Environment Practices	3.1. Represent the ITC through participation in SSIP activities to include social emotional/early childhood mental health; supporting implementation of evidence-based practices; and coaching and natural learning environment practices. 5.1. Continue to update, refine and implement web-based modules and other digital products (resources, webinars, online tutorials) on the EIPD website addressing key areas of need. 5.7 Develop and facilitate PD for SCs and service providers on specific topics of interest, including short course offerings.	the IECMH Endorsement Coordinator. Represent EI on the ECMH conference planning workgroup Met with IECMH Coordinator and Program Specialist in Early Childhood and Health who will invite VEIPD staff to serve on planning workgroup.	Cori, Lisa, & Lorelei
		offered by end of 2023.	

FINAL 2022-2023

Service Coordination	2.5 Coordinate PD by participating in national and regional TA projects, training initiatives, and	Offer and evaluate two Kaleidoscope trainings (including training day and 3-month CoP)	Lisa, Cori, & Lorelei
	conferencesto bring EBPs to VA. 5.5 Revise and facilitate the Kaleidoscope curriculum to include	Spring 2023 Kaleidoscope held on 3/28/23. Participants completed the last CoP in June.	
	online, face-to-face components and a service coordination community of practice.	Fall 2023 Kaleidoscope held on 09/27/23. Participants began CoP in October and the last session will be in December.	
	5.7 Develop and facilitate PD for SCs and service providers on specific topics of interest, including short course offerings.	Facilitate quarterly SC Chats web discussions November 2022 completed - Blunt Discussions that	
		Lead to Positive and Powerful Conversations March 2023 completed – Transition from a Multi-lens Perspective May 2023 completed – Service Coordination for Children in Foster Care and Active CPS Cases	
		Next topic for SC Chats will be on TRAC-IT. Team received a lot of feedback from service coordinators after fall Kaleidoscope. To ensure all their questions are properly addressed, this SC Chats topic was moved to November 2023.	
		Participate in activities related to service coordination including the DEC SC Committee, SC Community of Practice and SC Leader's Group including implementing national and state plans, co-facilitation and content development for national webinars, resource sharing, etc.	

FINAL 2022-2023

			Presented DEC web conversation 6/5/23 re: new resources for the Knowledge and Skills of Service Coordinators (KSSC) Had article accepted re: Kaleidoscope training crosswalk with KSSC to be published in <i>Infants and Young Children</i>	
	Infant & Toddler Development & Disability Topics	1.2 Collaborate with Part C staff to incorporate input from localities in planning, developing, and implementing Part C PD to meet system needs. 5.3. Identify and collaborate with EI providers who will expand PD initiatives. 5.7 Develop and facilitate PD for SCs and service providers on specific topics of interest, including short course offerings.	Develop and facilitate a 4-week Growing Brain series for experienced practitioners focused on social emotional development. Growing Brain short course developed to specifically focus on social emotional topics: Relationships, stress, attachment, trauma, temperament, behavior, attunement and responsive interactions, and strategies. Growing Brain social-emotional course offered two times, January/February and March/April 2023, with a total of 40 participants. Third cohort began in September and will end in November with another 20 participants.	Lisa
Higher Ed Faculty & Students	Collaborate with IHEs on Current El Practices & Resources (to be included in pre service course content)	2.1. Work with the VICC and others at the state, regional and local levels to identify and coordinate professional development activities across state agencies. 2.2. Represent early intervention in the VCPD initiatives. 6. Maintain and update online resources such as EIPD website, EI Strategies blog, and the EIPD Facebook and Twitter accounts.	Coordinate EI Preservice Consortium meetings and activities to share practices and strategies for workforce development Collaborated to write OSEP grant proposal to support community college faculty. Submitted April 2023.Grant was funded effective 10/1/23 as a 5-yr personnel prep grant. Focus is on building EI/ECSE workforce through support of community college faculty. Inform faculty of new resources for inclusion in pre-service course content via Constant Contact emails Ongoing	Cori

FINAL 2022-2023

			Enhance VEIPD Faculty and Future EI page to expand information about EI/Preservice Consortium Revision underway for faculty webpage to create interactive map to support EI field placements Manuscript accepted for inclusion in the DEC RP Leadership monograph	
Administrators & Nation Confer	h State & in nation projects, conferer rence attations & 2.6 Shar national	rdinate PD by participating hal and regional TA, training initiatives, and ncesto bring EBPs to VA. re work through state and conference presentations ings.	State & National Conference Proposals to be submitted: DEC Conference 2023 multiple sessions submitted and accepted WAIMH Congress 2023, two sessions submitted and accepted VACSB Proposal submitted for next year's Training & Development Conference in May 2024. State & National Conference Proposals accepted for: DEC Conference November 2023 WAIMH Congress July 2023 State & National Conference Presentations completed: WAIMH 2023: Two sessions presented in July: Engaging the Field: Developing an Infant Mental Health Community of Practice and Introducing IMH Concepts and Self-Reflection to Students and New Practitioners in the Field	All
Research &			Write, submit, and publish evidence informed	All
Professional Writing			early intervention practices (ex: manuscript, white paper, research articles).	

FINAL 2022-2023		
	Publication accepted for Infants & Young Children titled, "Aligning Professional Development with Service Coordinator Knowledge and Skills: A Program Evaluation." Staff writing chapter manuscript for new edition of Understanding Families book.	